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October 15, 2020

Sam Nunn Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, Georgia 30303-8960

Progress Report #32 July-September 2020
Bluestone Coke, LLC
4200 F. L. Shuttlesworth Drive

Dear Mr. Hardegree:

On behalf of Bluestone Coke, LLC (Bluestone Coke), Terracon Consultants, Inc. (Terracon) has
prepared Quarterly Progress Report #32 for the work completed from July 1, 2020 to
September 30, 2020 for the above-referenced site. This progress report has been prepared in
accordance with paragraph 53 of the Order on Consent with effective date of August 1, 2016.

PROGRESS REPORT (JULY 1, 2020 THROUGH SEPTEMBER 30, 2020)

Corrective Measures Implementation

Bluestone Coke submitted a letter to the US EPA on September 24, 2020 indicating
Bluestone Coke had made payment for the application/injection of the in-situ chemical
oxidation (ISCO) products for the Pilot Study.
We received comments on the LUCPs for SMA 4 and SMA 5.  The LUCPs will be revised
by November 9, 2020.

Interim Measures

Hydraulic Control System had issues during this period.  The system was repaired and
tested in late September; however, the system was left off due to the Pilot Test.  The
pumping may interfere with the injected chemicals.  The hydraulic control system will
remain off during the pilot study.  The volume of water recovered from July 1, 2020 through
September 30, 2020 was 0 gallons.
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Responsive Resourceful Reliable 2

Groundwater level measurements and groundwater samples were collected from the
monitoring wells in September 2020. These results will be reported to EPA in the next
Annual Report which is due by August 30, 2021.

PROJECTED WORK FOR NEXT REPORTING PERIOD (OCTOBER 1, 2020 THROUGH
DECEMBER 31, 2020)

Corrective Measures Implementation

We anticipate the following activities related to the approved CMI Work Plan to occur:
The ISCO is scheduled for October 13 through 23, 2020.
Revision of the of the Land Use Control Plans (LUCPs) for SMAs 4 and 5 will be
submitted by November 9, 2020.

Interim Measures/Remediating Monitoring

Collect groundwater samples in November 2020.

CLOSING

If you should have any questions, please do not hesitate to contact us at (205) 942-1289.

Sincerely,

Terrell W. Rippstein, AL-PG#8
Principal Geologist

Cc: Meredith Anderson – EPA Region 4
Mr. Don Wiggins – Bluestone Coke
ADEM


